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Alhambra HS - SCHEDULE

Design – Phase I  . . . . . . . . . . . . . . . 02/06  - 09/06

DSA Review – Phase I  . . . . . . . . . . . . 09/06  - 08/07 

Construction – Phase I . . . . . . . . . . . . 10/07  - 06/08

Design – Phase II . . . . . . . . . . . . . . . 02/06  - 02/07

DSA Review – Phase II . . . . . . . . . . . . 03/07  - 10/07

Construction – Phase II . . . . . . . . . . . . 01/08  - 08/09

Projected
Start        Completion


