

# Moor Field - ***BUDGET***

---

■ DSA, CDE Fees	18,830
■ Testing, Inspector (IOR), Other	172,508
■ Construction	4,104,363
■ Construction Contingency	255,977
<b>■ TOTAL</b>	<b>4,551,678</b>

**Spent-to-Date: 2,697,371**